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Other Parallel Processes

Comprehensive Conservation 
Plan (CCP) Steps:

Step 1: Preplanning
(4-6 months)

Step 2: Public Involvement
& Scoping (6 months)

Step 3: Develop Vision, Goals 
(2 months)

Step 4: Develop Preliminary
Management Alternatives
(6 months)

Step 5: Develop Draft Plan & 
DEIS (4-6 months)

Step 6: Prepare & Adopt 
Final Plan (4 months)

Step 7: Implement Plan, 
Monitor & Evaluate  

Step 8: Review & Revise Plan

= Committee 
Meetings To-date

= Scheduled     
Meetings

= Proposed
Meetings

Derek
ATTACHMENT A



Hanford Reach National Monument
Federal Planning Advisory Committee

2002 2003
November December January** February

ADVISORY COMMITTEE 
MEETINGS

19 3rd, 4th or 5th 7th, 8th, or 9th

Step 1: Preplanning
(4-6 months) 

Step 2: Public Involvement
& Scoping (6 months)

Scoping June 12-October 12

CBSG Workshop I

1. Committee 
receives 
resource review 
reports via e-
mail

2. Committee 
receives 
scoping report 
via e-mail

3. Committee 
receives 
CBSG 
Workshop 
product on 
Draft Vision 
and Goals

1. Scoping issues 
(Is report 
complete?)

2. Vision statement 
for Monument

3. Purpose and 
goals for 
Monument

CBSG Workshop II

**Committee Charter ends January 2003

Step 3: Develop Vision, Goals
(2 months)

Committee Advice

COMPLETE
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             DEIS (4-6 months) 
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             Final Plan (4 months) 
 

    

Step 7: Implement Plan,  
             Monitor & Evaluate   

    

Step 8: Review & Revise Plan     

 

 = Committee 
Meetings To-date 

 = Scheduled      
       Meetings 

 = Proposed 
       Meetings 

COMMITTEE RE-
CHARTERED & 
RE-APPOINTED 




